
 

 
CALFED BAY- DELTA PROGRAM 

Storage  
 
 

Storage Program Element Overview 
 

Grant and loan awards for groundwater storage and conjunctive water management are on schedule, but funding constraints have delayed 
grant administration and technical support for local partnerships.  Progress is being made on surface storage investigations, but lack of 
funding or federal authority to participate in feasibility studies has pushed back the schedules for all five surface storage projects.  The target 
date for completion of draft environmental documents on several of the projects has been pushed back to the end of 2004. 

 
Program Contacts  
 

State: Stephen Roberts – Department of Water Resources 
 Telephone Number (916) 651-9249, e-mail address sroberts@water.ca.gov 

 
Federal: Nan Yoder – Bureau of Reclamation 
Telephone Number (916) 978-5523, e-mail address nyoder@mp.usbr.gov 
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Program Element Summary Tasks
ROD Program 
Cost Estimates

Revised Program 
Cost Estimates

FUNDING* 
YEARS 1 -3 STATE FEDERAL

LOCAL/
WATER USER

ACTUALS** 
YEARS 1&2 STATE FEDERAL

LOCAL/
WATER USER

1 Ground Water Storage - Feasibility Study Grants $65,000 $34,900 $18,452 $18,452 $0 $0 $18,072 $18,072 $0 $0

2
Ground Water Storage - Technical Assistance to 
Local Programs $0 $41,100 $9,946 $9,946 $0 $0 $7,462 $7,462 $0 $0

3
Ground Water Storage - Implementation Grants 
and Loans $400,000 $661,400 $243,933 $243,933 $0 $0 $154,604 $154,604 $0 $0

4 Surface Storage - Shasta Lake Enlargement - Plan'g $8,000 $14,100 $4,903 $127 $4,776 $0 $2,828 $52 $2,776 $0

5 Surface Storage - Shasta Lake Enlargement - D&C $150,000 $105,000 $0 $0 $0 $0 $0 $0 $0 $0

6
Surface Storage - Nor. Of Delta Off-Stream 
Storage - Plan'g $50,000 $34,000 $20,077 $18,645 $1,432 $0 $14,489 $13,557 $932 $0

7
Surface Storage - Nor. Of Delta Off-Stream 
Storage - D&C $0 $150,000 $0 $0 $0 $0 $0 $0 $0 $0

8
Surface Storage - In-Delta Storage Investigations - 
Plan'g $36,000 $14,200 $7,193 $6,693 $500 $0 $4,647 $4,397 $250 $0

9
Surface Storage - In-Delta Storage Investigations - 
D&C $400,000 $417,400 $0 $0 $0 $0 $0 $0 $0 $0

10
Surface Storage - Los Vaqueros Reservoir 
Expansion - Plan'g $37,500 $32,300 $9,649 $3,375 $6,274 $0 $6,549 $2,275 $4,274 $0

11
Surface Storage - Los Vaqueros Reservoir 
Expansion - D&C $200,000 $317,000 $0 $0 $0 $0 $0 $0 $0 $0

12
Surface Storage - Upper San Joaquin River Stor. 
Inv. - Plan'g $50,200 $21,600 $5,950 $1,294 $4,656 $0 $3,735 $829 $2,906 $0

13
Surface Storage - Upper San Joaquin River Stor. 
Inv. - D&C $0 $75,000 $0 $0 $0 $0 $0 $0 $0 $0

14
Oversight and Coordination / Water Mgmt. 
Strategy $15,000 $9,800 $3,223 $3,223 $0 $0 $1,853 $1,853 $0 $0

15 $0 $0 $0 $0 $0 $0 $0 $0

16 $0 $0 $0 $0 $0 $0 $0 $0

Totals
$1,411,700 $1,927,800 $323,326 $305,688 $17,638 $0 $214,239 $203,101 $11,138 $0

Comments:   *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2.  State fiscal years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.

Storage ENCUMBRANCES /  EXPENDITURES /  OBLIGATIONSSTAGE I COST ESTIMATES APPROVED FUNDING THROUGH YEAR 3
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CALFED - Storage Program Element Summary Bar Chart by Tasks 
(dollars in thousands)
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CALFED - Storage Program Element Bar Chart Comparison 
Funding for Years 1, 2, & 3 vs. Encumbrances/Expenditures/Obligations Years 1 & 2 

(dollars in thousands)
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CALFED Bay-Delta Program
Storage Program
Storage Program Summary 07/00 09/15

Ground Water Storage
Tech. Assist. to Local Programs, Feasibility Study Grants, & Implementation Grants & Loans 08/07

    02/01 - Finalize MOU's with Local Project Programs 02/01

    03/01 - Begin Feasibility Studies and Pilot Studies 03/01

    12/02 - Report on Feasibility Studies & Implement Programs 12/02

    12/04 - Implement Early Stages of Promising Projects 12/04

    08/07 - Pursue Implementation of  Additional Projects 08/07

Develop Legislation re: Groundwater Management Plan 06'07

    12/04 - Complete Legislation 12/04

    12/04 - Implement Legislation 12/04

Surface Storage
Shasta Lake Enlargement - Planning 12/00 10/06

     12/00 - Resolve Legal Issues re: State Agency Cooperation 12/00

     06/05 - Complete Feasibility Study and Environmental Review 06/05

     10/06 - Obtain Federal Authorization & Funding 10/06

Shasta Lake Enlargement - Design & Construction 10/06 09/13

      03/08 - Complete Final Design                   03/08

      03/08 - Begin Construction 03/08

North Of Delta Off-Stream Storage - Planning 08/00 06/05

      10/00 - Develop Joint Planning Program with Local Water Interests 10/00

      06/05 - Complete Environmental Review and Planning Documentation 06/05

North Of Delta Off-Stream Storage - Design & Construction 01/05 06/12

      07/07 - Begin Construction 07/07

      10/07 - Complete Final Design 10/07

In-Delta Storage Investigations - Planning 10/00 12/05

      08/03 - Select Project Alternative 08/03

      08/03 - Complete State Feasibility Study 08/03

      06/04 - Complete Supplemental Environmental Documentation 06/04

      06/05 - Complete Environmental Review and Approvals 06/05

      12/05 - Finalize Participant Agreements, Obtain Authorization & Funding 12/05

In-Delta Storage Investigations - Design & Construction 01/06 06/12

       03/07 - Begin Construction 03/07

       07/07 - Complete Final Design 07/07

Los Vaqueros Reservoir Expansion - Planning 01/01 10/05

      03/01 - Identify Local Partners & Develop Agreement with CCWD 03/01

      10/02 - Complete Final Project Concept Report 10/02

      02/03 - Complete Assessment Report 02/03

      11/03 - Obtain Necessary Authorization & Voter Approval 11/03

      11/03 - Begin Feasibility Studies and Environmental Review 11/03

      10/05 - Complete Environmental Review and Approvals 10/05

Los Vaqueros Reservoir Expansion - Design & Construction 03/05 06/10

      12/05 - Begin Construction 12/05

      06/06 - Complete Final Design 06/06

Upper San Joaquin River  Storage. Inv. - Planning 10/01 07/06

      10/02 - Appraisal Study of Surface Storage Options 10/02

      07/03 - Begin Feasibility Study on Selected Project 07/03

      07/06 - Complete Environmental Review and Planning Documentation 07/06

Upper San Joaquin River  Storage. Inv. - Design & Construction 07/06 09/15

      07/10 - Begin Construction 07/10

      09/10 - Complete Final Design 09/10

CALFED Revised December 17, 2002
Report Date: January 2003 Prog. Element Summary
Schedule Prepared by: CAS Current Schedule
California Department of Water Resources Sub-task 
Division of Engineering Remaining Milestone
Contract Administration Section Completed Milestone
Sheet 1 of  1

2000 2001 2002 2016 2017 20182007 2008 2009 2010 2012 2013 2014 2015

07/00

Activity Description

CALFED  Bay-Delta Program 
Schedule Summary

20112003

07/00

2004 2005 20061999
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